
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:10 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 080 Date: 16-Mar-2011 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 554

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

HINGE K- PATCHING THE GROUT CAVITIES

The CONCO crews activities:

1. The CONCO crews patched the holes in the grout at both the East and West line K hinge with 55
pounds bag of Masterflow 928 grout mix with the amount of water less than 10.5 pounds in order to be
thick enough to patch the cavities.
2. The curing compound applied at the patched locations.
3. The crew also disassembled the scaffolding, which was set-up in the hinge K grouting process.
4. The crew started moving the needed martial for scaffolding to the East line deviation saddle.
5. The Hydraulic jacks were in place at the West line deviation saddle, but with no activity.

.

CONCO Crews:
· Gary Pene
· Jasmin Goranyac
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